Change Order

Harbor Point Medical Office Building (fictional example) | Project no. 2614

Change order no.	CO-____
Related PCO / COR	PCO-004
Date	_____
Owner	_____
Contractor	_____
Architect	_____

Description of change

Lower storm line SD-4 by 2'-0" between MH-3 and MH-4 to clear footing F7, per the response to RFI-001 and revised sheet C-301. Includes excavation, pipe, bedding, fittings, survey layout and as-built update.

Attachments: change order request and pricing (CO Pricing sheet), RFI-001 response, revised C-301.

Change in contract sum

Original contract sum	$18,450,000
Net change by previously approved change orders	$41,150
Contract sum before this change order	$18,491,150
This change order (increase / decrease)	$8,021
New contract sum including this change order	$18,499,171

Change in contract time

Original substantial completion date	Aug 27, 2027
Previously approved time extensions	3 calendar days
This change order	0 calendar days
Substantial completion date including this change order	Aug 30, 2027

The amounts above are a fictional example. This change order, once signed by all parties, modifies the contract sum and contract time as shown. Unless stated otherwise, it covers all direct and indirect costs and time for the change described.

Signatures

Party	Signature	Name and title	Date
Contractor			
Architect			
Owner			